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Course Description 
Contract gives the foundation of infrastructure projects. This course provides an advanced 

understanding of contract laws with respect to the infrastructure projects. Students will be exposed to 

foundations of contractual liability. The course will look into specific infrastructure contracts to get an 

understanding as to how different industries work.  

Infrastructure contracts of big projects need proper contract management. Students will be given an in 

depth understanding of contract management and the various processes attached with it. The course 

will go into professional understanding of possible conflict scenarios in project cycle and conflict 

resolution through case studies. The course taught through various case studies expose students to 

various sets of contract laws in infrastructure business.  

Course objectives 
1. To provide an advanced understanding of contract law and its implications.  

2. To analyse specific types of infrastructure contracts and its various forms. 

3. To understand contract management and dispute resolution 

Course content 
 

L T P 

Module 1: Principles of Contract Law 6   
Basic principles for Formation of Contract; - Discharge of contracts  

Specific Contracts: Agency, Indemnity, Guarantee, Bailment  
 
 
 
 
 
 

  

Module 2: Infrastructure Contracts 2 8  

Public Private Partnership Models(PPP),  Joint Ventures, Management 

Contract,  Work & Cost Contract, Leasing out, Model Concession Agreements, 

Fee- Sharing Agreements, State Support Contracts, Security Trust Contracts, 

Share Pledge Contracts, 

Drafting Specific Contracts – Role Play – Negotiating Contracts 

 
 
 
 
 
 

  

Module 3: Contract Management  2 4  

Importance of Contract management – Upstream or Pre-award activities - 

Creating Functional Team(s) for Risk Analysis & Contract Management 

Creating Templates for Contracts - Creating Contract Management Processes – 

Contract exit strategy -  

Dispute Resolution Planning and Processes - Contract Training   

Hypothetical Case Scenarios 

 
 
 

  



Module 4: Conflict Resolution 2 4  
Alternative dispute resolution mechanisms – Arbitration,  Mediation,  

Conciliation and Negotiation 
Arbitration and Conciliation Act, 1996 – Arbitral Award – Appeal – 

Conciliation 

 

   

Total 12 16  
 

Evaluation criteria 
Class Participation: 10% 
Essay: 25%  

Presentation: 25% 

Major Exam: 40% 

 

Learning outcomes 
By the end of the course, it is expected that the students will: 

1. Be able to understand implications of infrastructure contracts. 

2. Be able to critically analyse contracts and make constructive amendments. 

3. Be able to understand the management of contracts and the resolution of disputes.  

Pedagogical approach 
Predominantly based on classroom teaching. It is expected that the students come prepared with the 

readings, thus leading to a healthy discussion. 

Materials 
Suggested Readings 
Books: 

1. Sir Jack Beatson  FBA, Andrew Burrows FBA, QC (Hon)., and John Cartwright, 30th edn 

Anson's Law of Contract, OUP, 2016. 

2. Sairam bhatt ed., Law of Business Contracts in India, Sage, 2009.  

3. Piyush Joshi, Law Relating to Infrastructure Projects, Butterwoths, 2003  

4. Stephen Furst, Sir Vivian Ramsey, 9th edn., Keating on Construction Contracts, Sweet & 

Maxwell, 2012. 

Journal Articles 

1. Marques, R. and Berg, S., “Revisiting the Strengths and Limitations of Regulatory Contracts 

in Infrastructure Industries”, J. Infrastruct. Syst., 10(4) 2010 334-342. 

2. Marques, R. and Berg, S. “Risks, Contracts, and Private-Sector Participation in 

Infrastructure”, Journal of Construction Engineering and Management, 137(11) 2011 925-

932.  

3. Ellen Dannin, Crumbling Infrastructure, “Crumbling Democracy: Infrastructure Privatization 

Contracts and Their Effects on State and Local Governance”, 6 Nw. J. L. & Soc. Pol'y. 47 

(2011) 

Additional information (if any) 
 

Student responsibilities 
Attendance, feedback, discipline, guest faculty etc 

Course reviewers 

1. Mr. Nishant Beniwal, Counsel, Khaitan & Co 

2. Dr. Bindu Ronald, Professor, SLS 

 


